
April 22, 2015

Hand Delivery

Mr. Darrell Nitschke
Executive Secretary
NORTH DAKOTA PUBLIC
SERVICE COMMISSION
600 E. Boulevard Avenue, Dept. 408
Bismarck, ND 58505-0480

i 9DD 	
rr-a	 E 

I
[J	 APR 22 2,115

NORTH DAKOTA
PUBLIC SERViCE COMMISSION

CROWLEY FLECK Brian R. BjelIa
100 West Broadway, Suite 250

P.O. Box 2798
Bismarck, ND 58502-2798

701.223.6585
bbjella@crowleyfleck.com

Dear Mr. Nitschke:

In re: Dakota Access LLC
Dakota Access Pipeline Project
Case No. PU-14-842
Our File No. 31-536-001

We are writing on behalf of our client Dakota Access, LLC. In the Notice of Filings and
Notice of Hearings dated March 25, 2015, in this case it states in part that the applications for a
certificate of corridor compatibility and route permit are deemed complete "conditioned on
receiving, from the applicant ten days prior to the first hearing in this case, the wetlands and
waterbody field survey report, the wildlife inventory field survey report, the habitat assistant
field survey report, and the tree and shrub inventory report."

The status of the surveys is as follows:

Wetlands and Waterbody Field Survey Report, Wildlife Inventory Field Survey
Report and Habitat Assessment Field Survey Report: 87% complete for the entire
route. Anticipated completion on all accessible tracts by May 1. Anticipate all
updated reports will be provided to the Public Service Commission by the May 18
deadline.

Tree/Shrub Inventory Report: 89% complete for the entire route. Anticipate
completion on all accessible tracts before Monday, April 27. Inventory Report for
all accessible tracts will be available the week of May 11.
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An update on the status of cultural resource surveys was also requested by the
Commission's attorney. The update is as follows:

Cultural Resource Survey Reports: 73% complete for the entire route. Currently
have nine crews operating this week and will have 11 by the end of next week.
Anticipate completion for all accessible tracts by May 20. Formal report expected
to be available by June 20.

At the present time, Dakota Access is experiencing denial of landowner permission to
complete surveys on 8% of the route within North Dakota. Therefore, by the May 18 deadline
Dakota Access will have 92% of all surveys required in the Notice of Filings and Notice of
hearings complete.

Therefore, pursuant to the siting act, North Dakota Century Code Chapter 49-22, and the
Public Service Commission regulations promulgated thereunder; Dakota Access is requesting
reconsideration of those survey requirements set forth in the Notice of Filings and Notice of
Hearings with respect to the tracts where landowners have denied survey access. Dakota Access
requests that those survey requirements be waived until such time as Dakota Access receives
landowner permission or court approval to access those lands currently denied access to.

Please contact me should you have any questions.

Very truly yours,	 -
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cc:	 Zachary E. Pelham
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